COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2020

ESTI MATE SUMVARY 20:12: 13
CONTI D C22391 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22391-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.5 DAYS TIVE ALLOW 80 WORK DAYS
|-76 OVER CLEAR CREEK REHAB PERCENT TIME:  80.63 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. FBR0761- 232
|-76 OVER CLEAR CREEK REHAB
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TI ME STARTED 06/ 15/ 2020
4 | NVERNESS COURT E, SUI TE 250 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 01/03/2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/23/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/ 15/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,100, 759. 75 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI: $  1,785,325.50 NON- PARTI Cl PATI NG 1, 263, 481. 60 455, 667. 10
PERCENT COMPLETE: 60. 14% TOTAL EARNI NGS 1, 263, 481. 60 455, 667. 10
FUNDS AVAI LABLE: $ 837,278.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 263, 481. 60 455, 667. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -26,779. 88 -5, 457. 39
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,236, 701. 72 450, 209. 71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,236, 701. 72 450, 209. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 450, 209. 71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

202- 04010

0015

203- 01597

0020

203- 02330

0025

208- 00002

0030

208- 00046

0035

208- 00056

0040

208- 00075

0045

208- 00103

0050

208- 00105

0055 208-00207

C22391
22391-BI D
FBRO761- 232
| TEM
DESCRI PTI ON

Clean Cul vert

Clean Inlet

Pot hol i ng

Laborer

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
EACH
9, 000. 00000
2.000
EACH
1, 060. 00000
8. 000
HOUR
230. 00000
20. 000
HOUR
40. 00000
609. 500
LF
8. 50000
2.000
EACH
1, 500. 00000
2. 000
EACH
540. 00000
1. 000
EACH
1, 400. 00000
25. 000
HOUR
44.00000
25. 000
HOUR
102. 00000
20. 000
DAY

175. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

609. 500
0. 000
609. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

5. 000
2.000
7.000
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ESTI MATE RUN 10/ 15/ 2020

18, 000

2,120

350.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

20:12:13

AMOUNT

18, 000

2,120

5,180

88

204

1, 225

00

00

.00

.00

75

.00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 212-00006

0065 212-00032

0070 213-00002

0075 213-00061

0080 214-00225

0085 217-00020

0090 240- 00000

0095 240-00010

0100 250-00100

0105 250-00110

0110 420-00113

C22391
22391-BID
FBRO761- 232
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi | Condi ti oning

Ml ching (Weed Free Hay)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Her bi ci de Treat nent

W dlife Biologist

Renoval of Nests

Environnental Health and Safety

Health and Safety Officer

Geotextile (Drainage) (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
990. 00000
0. 500
ACRE
4, 125. 00000
0. 500
ACRE
1, 085. 00000
100. 000
LB
4. 00000
1. 000
EACH
1, 275. 00000
10. 000
HOUR
90. 00000
72. 500
HOUR
115. 00000
60. 000
HOUR
155. 00000
1. 000
LS
9, 900. 00000
20. 000
HOUR
107. 00000
9. 000
sy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

72.500
0. 000
72.500

58. 500
0. 000
58. 500

0. 750
0. 250
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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2, 475

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

20:12:13

AMOUNT

8, 337

9, 067

9, 900

.00

.00

.00

.00

.00

.00

50

50

00

.00

.00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22391-BI D ESTI MATE RUN 10/ 15/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0005 20:12:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 506- 00209 Riprap (9 Inch) 5. 000 0. 000
cY 0. 000 0. 00
160. 00000 0. 000 0. 00
0120 601-01000 Concrete Class B 1. 000 0. 000
cY 0. 000 0. 00
5, 190. 00000 0. 000 0.00
0125 607-11525 Fence (Plastic) 300. 000 0. 000
LF 127.000 508. 00
4. 00000 127. 000 508. 00
0130 625-00001 Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
182. 00000 0. 000 0.00
0135 626-00000  Mbobilization 1. 000 0. 600
LS 0. 400 64, 710. 00
161, 775. 00000 1. 000 161, 775. 00
0140 626-01113 Public Information Managenent (Tier 111) 180. 000 103. 000
DAY 28. 000 1, 820. 00
65. 00000 131. 000 8,515. 00
0145 630- 00000 Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
31.20000 0. 000 0. 00
0150 630-00003 Uni fornmed Traffic Control 300. 000 0. 000
HOUR 117. 000 10, 342. 80
88. 40000 117. 000 10, 342. 80
0155 630- 00006 Uniforned Traffic Control (Vehicle) 300. 000 0. 000
HOUR 117.000 1,216. 80
10. 40000 117. 000 1, 216. 80
0160 630- 00007 Traffic Control Inspection 58. 000 32. 000
DAY 13. 000 1, 690. 00
130. 00000 45. 000 5, 850. 00
0165 630-00012 Traffic Control Managenent 83. 000 43.000
DAY 15. 000 20, 670. 00

1, 378. 00000 58. 000 79, 924. 00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22391-BI D ESTI MATE RUN 10/ 15/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0005 20:12:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80335 Barri cade (Type 3 MA) (Tenporary) 12. 000 0. 000
EACH 6. 000 630. 00
105. 00000 6. 000 630. 00
0175 630-80341 Construction Traffic Sign (Panel Size A) 83. 000 6. 000
EACH 35. 500 3,727.50
105. 00000 41.500 4,357.50
0180 630-80342  Construction Traffic Sign (Panel Size B) 49. 000 15. 000
EACH 9. 500 997. 50
105. 00000 24.500 2,572.50
0185 630-80343  Construction Traffic Sign (Panel Size O 32.000 10. 000
EACH 6. 000 630. 00
105. 00000 16. 000 1, 680. 00
0190 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0.00
4,500. 00000 3. 000 13, 500. 00
0195 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 1. 000 1, 050. 00
1, 050. 00000 2.000 2,100. 00
0200 630-80360  Drum Channel i zi ng Device 120. 000 24.500
EACH 20. 000 1, 050. 00
52. 50000 44.500 2,336. 25
0205 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0210 630-80380 Traffic Cone 200. 000 63. 000
EACH 0. 000 0. 00
10. 50000 63. 000 661. 50
0215 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1.000 45, 000. 00
0220 700-70010 F/ A Mnor Contract Revisions 43, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

C22391
22391-BID
FBRO761- 232

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

ESTI MATE NO

0005

qr

Page 6
ESTI MATE RUN 10/ 15/ 2020
20:12:13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 700-70014

0230 700-70111

0235 700-70380

1000 630-85041

CAT NO0300

0240 201-00005

0245

202- 00505

0250

203- 00060

0255

208- 00107

0260

420-00113

0265 506- 00209

ROADWAY

F/ A Incentive for Early Conpletion of N ght O osures

Project First Program

F/ A Erosion Control

Mbbi | e Attenuat or

E-16-LT

Renoval of

Renoval of

Enbanknent

Renoval of

Geotextile

CO #02

Debris

Structure

Portions of Present

Mat eri al

(Conplete In Place)

Trash

(Drai nage) (Class 2)

Ri prap (9 Inch)

F A

DAY

CAT 0200

SF

CY

HoU

SY

100, 000. 000

1. 00000

500. 000

1. 00000

3, 000. 000

1. 00000

85. 000

625. 00000

CURRENT AMT $

0.500

34, 500. 00000

109. 000

110. 00000

25. 000

215. 00000

25. 000
R
120. 00000

110. 000

8. 00000

24.000

160. 00000

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

43. 000
21.

64

000
000

13, 125.00
40, 000

714,299.25% 145,112.60%  435,092. 10

0.375
0. 000 0.
0.375

00

12,937.50

. 000
0. 000 0.
. 000

00

11, 990. 00

0. 000
12. 000
12.000

2, 580. 00

2,580.00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
. 000
. 000

880. 00

880. 00

0. 000
24
24

000
000

3, 840. 00

3, 840. 00



CONTI D:

C22391

22391-BID
FBRO761- 232

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 10/ 15/ 2020

CAT NO0300

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

509- 08201

509- 08202

509- 08203

509- 08204

601-01025

601- 06102

601- 40300

601- 40302

602- 00000

613- 00200

E-16-LT

Retrofit/Repair

Type

Retrofit/Repair

Type |1

Retrofit/Repair

Type |11

Retrofit/Repair

Type |V

Concrete Class B (M scel | aneous)

Concrete (Patching)

Structural

Concrete Coating

Structural

Concrete Coating (Anti-Gaffiti)

Rei nforcing Steel

2 Inch Electrical Conduit

ESTI MATE NO 0005 20: 12: 13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
84. 000 43. 200
EACH 32. 400 82, 944. 00
2, 560. 00000 75. 600 193, 536. 00
28. 000 0. 800
EACH 0. 000 0. 00
4,150. 00000 0. 800 3,320.00
30. 000 14. 400
EACH 12. 600 34, 398. 00
2, 730. 00000 27.000 73, 710. 00
8. 000 0. 000
EACH 1. 600 11, 520. 00
7,200. 00000 1. 600 11, 520. 00
32. 000 0. 000
cY 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
40. 900 40. 900
CF 0. 000 0. 00
200. 00000 40. 900 8, 180. 00
727.000 0. 000
Sy 0. 000 0. 00
10. 25000 0. 000 0. 00
0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
593. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
525. 000 0. 000
LF 131. 300 11, 160. 50
85. 00000 131. 300 11, 160. 50
CAT 0300 CURRENT AMT $ 614,541.25$ 147,322.50% 333, 654. 00



CONTI D

CAT NO0301

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

201- 00005

202- 00505

208- 00107

420- 00113

506- 00209

509- 08201

509- 08202

509- 08203

509- 08204

601- 01025

601- 06102

C22391

22391-BID
FBRO761- 232

| TEM
DESCRI PTI ON

E-16-LU

Renoval of Debris

Renoval of Portions of Present Structure

of Trash

Renoval

Ceotextile (Drainage) (Cass 2)

Riprap (9 Inch)

Retrofit/Repair

Type

Retrofit/Repair

Type ||

Retrofit/Repair

Type 111

Retrofit/Repair

Type |V

Concrete C ass B (M scell aneous)

Concrete (Patching)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
34, 500. 00000
100. 000
SF
110. 00000
25. 000
HOUR
120. 00000
138. 000
sy
8. 00000
55. 000
cy
160. 00000
136. 000
EACH
2, 560. 00000
26. 000
EACH
4, 150. 00000
27.000
EACH
2, 730. 00000
12. 000
EACH
7, 200. 00000
37.000
cy
1, 260. 00000
43.000
CF

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.375
0. 000
0.375

63. 000
0. 000
63. 000

2.000
0. 000
2.000

0. 000
138. 000
138. 000

0. 000
55. 000
55. 000

71.600
50. 800
122. 400

5.200
0. 000
5. 200

14. 000
8. 000
22.000

2.200
0.200
2.400

0. 000
0. 000
0. 000

23. 600
0. 000
23.600
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1,104

8, 800

130, 048

21, 840

1,440

.00

.00

.00

00

00

00

.00

00

00

.00

.00

20:12:13

AMOUNT

12,937

6,930

240.

1,104

8, 800

313, 344

21, 580

60, 060

17, 280

4,720

50

00

00

00

00

00

00

00

00

.00

00



CONTI D: C22391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22391-BI D ESTI MATE RUN 10/ 15/ 2020
PRQJECT: FBRO761- 232 ESTI MATE NO 0005 20:12:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-LU

0375 601-40300 Structural Concrete Coating 1, 021. 000 0. 000
SY 0. 000 0. 00
10. 25000 0. 000 0. 00
0380 601-40302 Structural Concrete Coating (Anti-Gaffiti) 0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0.00
0385 602- 00000 Rei nforcing Steel 780. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00

CAT 0301 CURRENT AMI $  724,179.25%$ 163,232.00% 446, 995.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0390 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42,000. 00
0395 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,870. 00000 2.000 5, 740. 00
CAT 0400 CURRENT AMT  $ 47,740.00 % 0.00$ 47,740.00

PRQJECT TOTAL CURRENT AMI $ 2,100,759.75%  455,667.10$ 1, 263, 481. 60



